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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.0. BOX 184 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 X (505) 552-6654
(505) 552-6011 (505) 552-6655

Fébruary 18, 1995

TO: Governor Roland Johnson S ,, %
FROM: Marvaarracmo-Reclamatmn Techmclan MAR 02 1995

SUBJ: JACKPILE RECLAMATION PROJECT NORDH/suc HALTOM, TAYLOR,
PROJECT YEAR PY9%4 SUMMARY TARADASH & FRYE

RECEIVEL

November 28, 1994 marked the end of the-5th Project Year (PY94) for the Jackpile
Reclamanon Ptq)ect The following summarizes the progress and significant events which
occurred during the mterval from December 1, 1993--November 28, 1994.
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CONFIDENTIAL CLAIM RETRACTED

° All work during 1994 was placement of backfill material in the north

Jackpile Pit and placing shale cover and topsoil. Terracing was substantially Q
complete. &)
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° The prOJect reached substantial completion with only some backfilling and 5
soil cover in the north Jackpile area to overlap into the first quarter of 1995. e
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° Installation of erosion protection in the Rio. Moquino was completed. The need
for the drop structure was eliminated and the Corps of Engineers 404 permit was
not needed -

° All gamma and oﬂmgi@@@aon protecﬁonstandands as-well as other environ-
mental and regulitory compliance itéms adopted for the Project were met.
Environmental Monitoring and Regulatory Compliance Reports Nos. 16 thru
19 were submitted.

° Anderson Reclamation reseeded 542 acres.

* J.H. Olsen, Jr., PE completed his employment term as Reclaniation Project
Manager for the Pueblo of Laguna in August, 1994. He is assisting as needed
on a consulting basis. -
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JACKPILE RECLAMATION PROJECT YEAR PY-1994 SUM MARY contd

° Approximately 4.4 million cubic yards of material were handled during the
Sth Operating Year; about 30.9 million cubic yards have been moved since
the Project began in late 1989.

° Cash outflows for the Project Year PY94 totaled approximately $6.75 million
for construction, management, engineering, and environmental monitoring.

° TR Mann & Associates took aerial photos on May 6, 1994 and October 31, 1994

° The 6th Annual Operating Plan and project closeout forecast were approved by
the POL Council on 11/29/94.

° Twenty-one construction Work Packages were closed out and approved by the
BIA Contracting Officer; five administrative Work Packages are pending
submittal to the BIA.

Please advise if you require further information.

pe: Pueblo of Laguna Councilmen
Lester K. Taylor-Legal Counsel
Ray Paul Lucero-Engineer/Planner’s Office
Frank Siow-JTPA
POL Personnel] Office
Tribal Administrator’s Office
POL-Accounting Office
Neal D. Kasper-LCC, Inc.
George Farris-BIA/Washington, DC
Allen Sedik, PE-BIA Civil Engineer
file: py94report (geoworks)
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